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March 17, 1987 

Mr. David Canosa 
J. E. Berger Corporation 
5300 Bellevue Avenue 
Detroit, Michigan 48211 

Dear Mr. Canosa: 

I have received the March 12, 1987 letter from Mr. David Bennett of 
Bennett Engineering, Inc., sent on your behalf. This letter addresses 
activities necessary to complete cleanup of PCB contaminated areas on and 
adjacent to your company property and was sent in response to my February 
26, 1987 letter to you. 

The nature of activities in Mr. Bennett's letter and the order of 
accomplishing them is generally acceptable. Areas that will require 
excavation in Lot Nos. 1, 2 and 3 have not been fully defined in the 
March 12, 1987 blueprints I received. These areas should be specified 
and shown in a transmittal to the Michigan Department of Natural 
Resources (MDNR) when the sampling data is due on April 30, 1987. The 
amount of sampling proposed for completion before April 10, 1987 is 
acceptable for this stage of the cleanup. Further sampling may be 
necessary, as always, dependent upon the results of this sampling effort. 
Dates for sample collection and submittal to the MDNR (April 10 and April 
30, 1987, respectively) are acceptable, as is the May 15, 1987 date for 
beginning actual cleanup activities. These actual cleanup activities 
are suimnarized in point nos. 1-6 of Mr. Bennett's letter. 

The only date not specified in Mr. Bennett's letter is a completion date 
for the entire project. DNR staff have evaluated the amount of remaining 
work to complete the project and have set a July 1, 1987 deadline for 
completion of all PCB cleanup activities, including all remediation and 
restoration. 
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